
ORIGINAL 

START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 9/10-9/14/2007 

GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

QTY 

Ordnance Items Destroyed: 

ITEM 

N/A 

QTY ITEM 

N/A 

QTY ITEM 

N/A 

Boosters 

Total Explosives consumed during Demo Operations: 

Noh EI Caps 0 Pet Cord 0_ 

Elec Caps Perforators Time Fuze 

Team # 

Totals: 

The Following Grid Operations were Conducted: 

Grid # & date 

H4D on 9/10 

J1Aon 9/10 

H4D on 9/11 

JlAon 9/11 

G4C on 9/12 

J1Aon 9/12 

H4D on 9/12 

11B on 9/12 

H4D on 9/13 

11B on 9/13 

% Comp 

50% 

60% 

60% 

90% 

5% 

100% 

80% 

20% 

MEC 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

Pending 

_Digs_ 

494 

351 

195 

210 

275 

65 

75 

303 

1968 

MD lbs 

35 

30 

77 

lbs Scrap 

19 

-terror 
rock 

15 

23 

Need EMM 
Yes/No 

Yes 

Yes 

Yes 

Yes 

No 

Yes 

Yes 

No 

The Followings Grids have received a Quality Assurance check this week: 

J1A, H4D 

Comments: 
8/30 Meeting: Phase 2 prep is ongoing, discussion of finalizing the Work Plan, everyone gets the newer August 
version for now. Advent/Arm and ATK communications are good. Guardian will be working 4 8 hour days during 
the Labor Day holiday period, all USAE and Tetra Tech are off that week. Asbestos awareness training is scheduled 
for 9/10, RMC will instruct the class. UXOT-2 Jeremy Hawk will demobilize on 9/1, another liXOT-2 will be mobilized 
to replace him. USAE ceased removal activities at 1430 oh 9/11 for rain. 




